

**ATTACHMENT D**  
**RRM AGREEMENT 2104, AMENDMENT 3**

**AGREEMENT # 2104**

**AMENDMENT NO. 3 TO AGREEMENT BETWEEN KINGS COUNTY AREA PUBLIC TRANSIT AGENCY AND RRM DESIGN GROUP**

**THIS AMENDMENT No. 3** is made and entered into this 28<sup>th</sup> day of February 2024, by and between the **Kings County Area Public Transit Agency**, hereinafter referred to as "KCAPTA," and **RRM Design Group**, hereinafter referred to as "Consultant," both of which shall be collectively referred to herein as the "Parties."

**WITNESSETH:**

**WHEREAS**, pursuant to that certain agreement entered into between the Parties dated May 23<sup>rd</sup>, 2021, hereafter referred to as the "AGREEMENT," Consultant agreed to perform services related to the design and engineering of the KART Transit Center ("PROJECT"); and

**WHEREAS**, due to unforeseen circumstance the sewer lines need to be redesigned to mitigate existing conditions of the City of Hanford's sewer lines, described more particularly in the "Add Services Authorization" dated February 5, 2024, submitted by Consultant, attached hereto and incorporated herein by this reference;

**NOW, THEREFORE, IT IS MUTUALLY AGREED**, the AGREEMENT shall remain in full force and effect, except that Section 2.1.1 and 2.1.2 be amended as follows:

**2 KCAPTA'S RESPONSIBILITIES:**

2.1.1 Basic Fee: The KCAPTA shall compensate the Consultant monthly for actual services rendered. The amount to be paid shall not exceed the amount of one million, eight hundred and twelve thousand, six hundred and seventy-four dollars (\$1,812,674)

2.1.2 Amount by Phase: The amount to be paid for each phase of work or item of work shall be equal to the percentage for each phase shown below times the lump sum fee in Section 2.1.1 above:

2.1.2.1	Project Administration	\$ 94,980
2.1.2.2	Schematic Design	\$201,773
2.1.2.3	Design Development	\$344,405
2.1.2.3B	Design Development	\$ 38,000
2.1.2.4	Construction Documents	\$655,573
2.1.2.5	Bidding	\$ 44,540
2.1.2.6	Construction Administration	\$310,115
2.1.2.7	Record Drawing Review and Project Closeout	\$ 28,480
2.1.2.8	Optional Task	\$ 68,208
2.1.2.9	Reimbursable	\$ 18,000
3.1A	Sewer Redesign	\$ 8,600

**IN WITNESS WHEREOF**, this Amendment No. 3 to the AGREEMENT is executed on the day and year first above written.

KINGS COUNTY AREA PUBLIC TRANSIT AGENCY

RRM DESIGN GROUP

By: \_\_\_\_\_  
Name: Joe Neves  
Title: Chairman

By: \_\_\_\_\_  
Name: Mike Scott  
Title: Principal



# ADD. SERVICE AUTHORIZATION

<b>Date:</b> February 5, 2024	
<b>Client:</b> Kings County Area Public Transit Agency	<b>Task ID Number:</b> 3.1A
<b>Project Name:</b> Kings County Area Rural Transit New Facility	<b>Project Number:</b> 2366-01-CI21

## DESCRIPTION OF WORK TO BE PERFORMED

RRM Design Group, a California Corporation (“RRM Design Group”), has entered into an agreement with Kings County Area Public Transit Agency (the “Client”) dated May 23, 2021 (the “Prime Agreement”) for the project: Kings County Area Rural Transit New Facility (the “Project”). Additional Services Authorized by the Client are subject to the Terms and Conditions of the Prime Agreement.

### Task 3.1A: Sewer Redesign

RRM Design Group (RRM) will provide a revised sewer line design per previous conversations to mitigate the existing conditions of the City of Hanford's (City) sewer lines. RRM will issue drawings to the City for review and an ASI to the contractor for execution.

**Deliverables:**

- *ASI for revised sewer plans*

**Fixed Fee:**

- *\$8,600 (see footnote)*

### Fee Footnote

Fixed fee tasks will be billed as the work progresses until the task is completed, and the total amount stated in the contract for the task is invoiced.

3765 S. Higuera St., Ste. 102 • San Luis Obispo, CA 93401  
p: (805) 543-1794 • f: (805) 543-4609

[www.rrmdesign.com](http://www.rrmdesign.com)

a California corporation • Lenny Grant, Architect C26973 • Robert Camacho, PE 76597 • Steve Webster, LS 7561 • Jeff Ferber, LA 2844



---

Total Estimated Additional Fees: **\$8,600**

Any work outside the scope of the original agreement between RRM Design Group and the Client, and authorized by the Client, is subject to the Terms and Conditions of the Prime Agreement.

**AUTHORIZATION TO PROCEED BY CLIENT REPRESENTATIVE:**

---

**Sign**

---

**Date**

---

**Print Name, Title**

wbcN:\2200\2366-01-C121-Kings-Cty-Rural-Transit-New-Facility\Project-Management\Contracts\Addendums\ASA-3.1A-Sewer Changes\ASA-Task-3.1A-KART-New-Facility-wbc-02-05-24.docx